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Department/Agency: LADOTD  
 Name of Project: Internet-based, Wireless Diagnostics and Predictive Modeling System for  
   Department of Transportation and Development Vehicle and Equipment Assets 

LTIF Log No.:      03-008 
Project Coordinator: Mark Suarez 
 
Project Status:   
 Date:  Submitted on May 31, 2004 for Required June 2004 Status Summary  
 Percent Complete: Expected 100% 
     Actual 15% 
 
 Explanation1:  
 

The Actual Percent Complete is on target with the project baseline if the actual project 
start date is factored in. The original project baseline plan was based on a December start 
date. 
 
The MOU was signed by DOA and DOTD on November 19, 2003. The BA-7 budget form 
was submitted by DOTD to the appropriate DOA staff on December 10, 2003. The BA-7 
form was approved by DOA on February 17, 2004. The required contract, with the 
selected vendor, was approved by DOA on March 17, 2004. The kickoff meeting with the 
vendor was held on March 19, 2004. The site visit was held on March 25, 2004. The 
vendor has completed the installation of the project software deliverable and incorporated 
DOTD’s existing legacy data. Current efforts as of this report have DOTD staff acquiring 
appropriate materials and supplies to provide the necessary electrical power and network 
connectivity to the locations where the project equipment, wireless antennas and touch 
station terminals, will be installed.  

 
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 
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